



ID	Name	Description	Status	Priority	Assignee	Start Date	End Date	Due Date	Progress	Comments	Attachments	Created By	Created At	Last Modified	Metadata	
															Version	Category
1	Task 1	Initial setup and configuration	Completed	Low	John Doe	2023-01-01	2023-01-15	2023-01-15	100%	Task completed successfully.		J.Doe	2023-01-01 10:00	2023-01-15 18:00	1.0	Development
2	Task 2	Implement core functionality	In Progress	Medium	Jane Smith	2023-01-16	2023-02-15	2023-02-15	75%	Progressing well, some minor bugs.		J.Smith	2023-01-16 09:00	2023-02-10 17:00	1.0	Development
3	Task 3	Integration testing	Pending	High	John Doe	2023-02-16	2023-03-01	2023-03-01	0%	Waiting for dependencies.		J.Doe	2023-02-16 14:00	2023-02-16 14:00	1.0	Testing
4	Task 4	Documentation update	Not Started	Low	Jane Smith	2023-03-02	2023-03-31	2023-03-31	0%	Planning the structure.		J.Smith	2023-03-02 11:00	2023-03-02 11:00	1.0	Documentation
5	Task 5	Deployment preparation	Not Started	High	John Doe	2023-03-02	2023-03-15	2023-03-15	0%	Reviewing deployment plan.		J.Doe	2023-03-02 15:00	2023-03-02 15:00	1.0	Deployment